



VILLAGE OF MAMARONECK **COMPREHENSIVE PLAN UPDATE**

Progress Report & Updated Schedule

last updated Jan 9, 2023

December 1 to December 31, 2022

- Prepare Preliminary Summary of Community Survey Results
- 12/8: Submit Preliminary Summary of Community Survey Results and All Open-Ended Comments to BOT
- 12/12: BOT Work Session
- 12/28: Received comments on November 2020 draft from Traffic Commission

January 1 to January 31, 2023

- 1/9: Submit Draft Presentation of Community Survey Results to BOT and present at BOT Work Session.
- 1/10: Meet with Traffic Commission

February 1 to February 28

- 2/10: Submit Fourth Draft to BOT, Land Use Boards, Committees, and Post for Public Review (approx. two weeks for review)
- Compile all comments and prepare responses
- 2/28: Submit comments and responses to BOT

March 1 to March 31

- 3/6: BOT Work Session
- Produce Final Comprehensive Plan Update & Implementation Matrix
- Prepare EAF long form w/necessary attachments; preparation of presumed negative declaration
- 3/17: Submit Final Comprehensive Plan Update & Implementation Matrix to Village/BOT
- Schedule Public Hearing
- BOT may refer Final Comprehensive Plan to Planning Board for review and recommendation
- BOT refers Final Comprehensive Plan to County Planning Agency for review and recommendation

April 1 to April 30

- Publish Notice of Public Hearing (10 days in advance of Public Hearing)
- **Hold Public Hearing**