

Daniel Sarnoff

From: Gino Frabasile
Sent: Thursday, May 11, 2023 11:42 AM
To: Daniel Sarnoff
Cc: Laura Vasami; Jerry Barberio
Subject: FW: Mamaroneck Sewer Areas 8, 11, 13 & 14 Change Order #4
Attachments: 2023-05-10_Barberio_Mamaroneck Sewer I & I_Change Order #4_Ltr.pdf

Dan,

Can we add this to the next BOT agenda. We were not able to pay Green Mountain for their last invoice #21 and the next invoice #22 until the change order is approved. The change order in the amount of \$953,223.57 is inclusive of Invoice #21 and #22 as well as an estimate for both Green Mountain and Westmoreland to complete the additional/final sections of work in the meter 8, 11, 13, and 14 area plus a 15% contingency.

Thank you,

Gino Frabasile, P.E.
Village Engineer
Village of Mamaroneck
123 Mamaroneck Avenue
Mamaroneck, NY 10543
Phone 914-825-8163
E-mail gfrabasile@vomny.org

From: Joe Cermele <jcermele@kelses.com>
Sent: Thursday, May 11, 2023 10:10 AM
To: Gino Frabasile <gfrabasile@vomny.org>
Cc: dcinguina@kelses.com; Guy Mezzancello <gmezzancello@kelses.com>
Subject: Mamaroneck Sewer Areas 8, 11, 13 & 14 Change Order #4

Gino,

As discussed, please find the attached Change Order for remaining work on the above project.

Regards,
Joe

JOSEPH M. CERMELE, P.E., CFM
Principal



KELLARD SESSIONS CONSULTING
500 Main Street | Armonk, New York 10504
T: 914.273.2323 | **F:** 914.273.2329
jcermele@kelses.com | www.kelses.com

CIVIL ENGINEERING | LANDSCAPE ARCHITECTURE
SITE & ENVIRONMENTAL PLANNING

